

PHASE 4 – PROJECT PLANNING

4.1 PROJECT PLANNING TEMPLATE

4.1.1 Introduction

Project planning is an important phase of the project development process. It defines how the project will be organized, developed, tested, and completed.

For the project “**Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer,**” the planning phase focuses on organizing the activities required to develop the automated laptop procurement workflow in ServiceNow.

The project is divided into different activities so that each stage can be completed systematically.

4.1.2 Project Objective

The main objective of the project is to develop an automated workflow for standard laptop procurement using ServiceNow Flow Designer.

The system is planned to reduce manual processing, automate approvals and task management, improve request tracking, and provide better communication between employees and the responsible teams.

4.1.3 Project Planning Activities

The project is planned through the following major activities:

1. Requirement Analysis

The requirements of the laptop procurement process are identified and analyzed.

This includes understanding the employee's needs, existing process, problems, and expected system features.

2. Problem Identification

The existing procurement process is studied to identify problems such as manual processing, approval delays, task assignment issues, and limited status visibility.

3. Solution Design

A suitable solution is designed using ServiceNow and Flow Designer.

The workflow structure and required system components are identified.

4. ServiceNow Configuration

The required ServiceNow components are configured for the project.

This includes the request interface, records, workflow components, approvals, tasks, and notifications.

4. Flow Designer Development

The automated workflow is created using Flow Designer.

The flow is designed to manage the laptop request from submission through approval, task processing, and completion.

6. Testing

The workflow is tested using different request scenarios.

The testing verifies whether requests are correctly processed, approved, assigned, updated, and completed.

7. Error Identification and Correction

Any issues identified during testing are analyzed and corrected.

The workflow is refined to ensure that the required process works correctly.

8. Final Demonstration

The completed project is demonstrated by showing the complete laptop procurement workflow.

The demonstration explains how a request moves through the automated process.

9. Documentation

The project activities, requirements, design, implementation, testing, and results are documented for final submission.

4.1.4 Project Workflow

The overall project development plan follows this sequence:

Requirement Analysis

↓

Problem Identification

↓

Solution Design

↓

ServiceNow Configuration

↓

Flow Designer Development

↓

Testing



Error Correction



Final Demonstration



Documentation

4.1.4 Resource Planning

The project requires the following resources:

Software Resources

- ServiceNow platform.
- ServiceNow Flow Designer.
- Service Catalog.
- Web browser.
- Documentation tools.

Human Resources

- Project team members.
- Project guide or mentor.
- IT/ServiceNow support when required.

Technical Resources

- Computer or laptop.
- Internet connection.
- ServiceNow development instance.

4.1.6 Risk Planning

During development, certain challenges may occur.

Possible risks include:

- Incorrect workflow configuration.
- Approval process not triggering correctly.
- Tasks not being assigned correctly.

- Notification failures.
- Validation or testing errors.
- Configuration changes affecting the workflow.

These risks can be reduced through proper testing, verification, and regular review of the workflow.

4.1.7 Testing Plan

Testing is planned after the main workflow is developed.

The following scenarios are considered:

- Submit a standard laptop request.
- Verify workflow triggering.
- Check approval processing.
- Verify task creation.
- Check task assignment.
- Verify status updates.
- Check notifications.
- Verify request completion.

4.1.8 Expected Project Outcome

At the end of the project, the system is expected to provide a working automated laptop procurement workflow.

The completed solution should allow a standard laptop request to move through the required stages with reduced manual intervention.

The expected outcome includes:

- Automated request processing.
- Automated workflow execution.
- Approval management.
- Task creation and assignment.
- Status tracking.
- Notifications.
- Improved procurement process.

4.1.9 Project Completion

The project is considered complete after the workflow has been configured, tested, and verified.

The final project will include the implemented ServiceNow workflow along with the required project documentation and demonstration.

4.1.10 Conclusion

The Project Planning Template provides a structured plan for developing the automated laptop procurement system.

By dividing the project into requirement analysis, design, configuration, development, testing, and documentation activities, the project can be completed in an organized manner.

The planning phase provides a clear direction for implementing **“Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer.”**